VME Intensity Monitor - Task #9524
Milestone # 9388 (New): 2015 Shutdown

Task # 9392 (Resolved): Deploy New MI Tororid Nodes
Request remote reboot devices
07/10/2015 10:00 AM - John Diamond

Status: Work in progress Start date: 07/10/2015
Priority: Normal Due date:

Assignee: % Done: 20%
Category: Estimated time: 4.00 hours
Target version: Spent time: 0.00 hour
Description

Will need network connection requests for each crate.
Typically Charlie helps us create these devices.

History

#1 - 08/27/2015 12:55 PM - Roger Tokarek
- % Done changed from 0 to 10

Request made to CB.

#2 - 08/02/2016 10:49 AM - Roger Tokarek
- Status changed from New to Work in progress

- % Done changed from 10 to 20

See table #9392.
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